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Escalator
Replacement at
Woodcrest, 12/13th
and 15/16th Stations

Power Cable
and Pole
Replacement
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YOUR FARE

60%

DOLLARS
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AT WORK
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Thank you

for riding.
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Ferry Avenue
and 9/10th
Locust Elevator
Rehabilitation
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9%
80%

70%

Completed Projects:

Embankment Restoration - Phase Nos. 2 and 3, Station Rehabilitation,
Concrete Tie Installation, Interlocking Rehabilitation, Concourse Improvement
Project Phases 1 and 2, Rehabilitation of Track Structure on Collingswood Viaduct, Subway
Tunnel Standpipe Installation and Automatic Fare Collection and Parking System

Transit Car
Overhaul
Project

100%

Glassboro-Camden Line
Environmental Impact

Study

90%

Implementation
Plan

80%

70%

Application to
Federal Transit
Administration

60%

50%

40%

30%

. = % Completed / Milestone Reached

For additional information
please visit our website at:

www.DRPA.org
or call:

NJ (856) 772-6900 or PA (215) 922-4600
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Preliminary
Engineering
Environmental
Impact Phase

Alternatives
Evaluation

Travel Demand
Forecasting

Public Outreach

Agency Coord.

Progress Update
As of: Spring, 2013
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